

Managing Project Supply Chain: Strategies for Success

2026 0000000 4 - 0000000 30
Bordeaux (France)

UK Traininig

PARTNER





Day 3: Execution and Control in Project Supply Chains

- Managing project logistics, transportation, and inventory.
- Ensuring quality control and assurance in project deliveries.
- Monitoring performance with KPIs and other metrics.
- Techniques for controlling project supply chain operations.

Day 4: Technology and Innovation in Project Supply Chain Management

- Digital tools for planning, tracking, and managing supply chains.
- Leveraging data analytics for informed decision-making.
- Emerging technologies: IoT, blockchain, and AI in project SCM.
- Innovation strategies to improve efficiency and outcomes.

Day 5: Integration and Optimization of Project Supply Chains

- Integrating project management and supply chain processes for seamless operations.
- Optimizing resource allocation across complex supply chains.
- Strategies for continuous improvement and operational excellence.
- Real-world case studies and best practices in project supply chain management.

Individual Impact

- Develop confidence in managing complex project supply chains.
- Gain practical skills in planning, execution, and risk mitigation.
- Enhance stakeholder communication and alignment in project contexts.
- Apply advanced tools and techniques for measurable project improvements.

Organizational Impact

- Deliver projects more efficiently and effectively through optimized supply chains.
- Reduce risks and enhance resource utilization across project portfolios.
- Improve stakeholder engagement and collaboration.
- Implement innovative approaches and best practices to drive organizational performance.

Training Methodology

- Interactive workshops with hands-on exercises.
- Real-world case studies and scenario-based learning.
- Tools, frameworks, and templates for immediate application.
- Peer discussions and structured feedback to reinforce learning outcomes.

UK Training

PARTNER

A graphic of a chessboard with several chess pieces. A large gold king piece is in the foreground, with a silver pawn and a black pawn behind it. The board has a checkered pattern, and there are concentric circles in the background.

Beyond the Course

Participants will leave equipped to:

- Create comprehensive project supply chain management plans.
- Develop and implement risk mitigation strategies.
- Design performance measurement frameworks tailored to project supply chains.
- Align stakeholders and resources effectively to achieve project objectives.

A graphic of a chessboard with several chess pieces (a king, a queen, and a pawn) in gold and silver, set against a background of concentric circles.

UK Training
PARTNER