

Project Scheduling and Cost Planning Skills Training Course

2027 0000 7 - 3
Casablanca (Morocco)

UK Traininig

PARTNER





Day 3: Cost Planning and Budgeting

- Developing accurate cost estimates and budgets.
- Establishing cost baselines for project control.
- Understanding total cost over the project lifecycle.
- Monitoring and forecasting project costs.

Day 4: Risk Management in Scheduling and Costing

- Identifying risks that impact timelines and budgets.
- Analyzing uncertainties and their potential impact.
- Developing response strategies to manage risks.
- Planning contingencies and maintaining reserves.

Day 5: Performance Measurement and Project Control

- Applying structured methods to measure project performance.
- Analyzing schedule and cost variances.
- Forecasting project outcomes based on performance data.
- Implementing corrective actions and recovery plans.

Individual Impact

- Strengthen your ability to plan and control projects effectively.
- Improve your analytical skills in scheduling and cost management.
- Build confidence in handling complex project challenges.
- Enhance your ability to deliver projects on time and within budget.

Organizational Impact

- Improve project delivery accuracy and efficiency.
- Reduce delays and cost overruns.
- Optimize use of resources across projects.
- Strengthen overall project planning and control practices.

Training Methodology

This program emphasizes practical, hands-on learning through:

- Real-world project scenarios and case studies.
- Interactive workshops and group exercises.
- Applications of scheduling, costing, and risk techniques.
- Tools and templates for immediate implementation.

UK Training

PARTNER

A graphic illustration of a chessboard with several chess pieces. In the foreground, a large gold king piece stands prominently. Behind it, a silver pawn and a silver knight are visible. The board is checkered, and the background features concentric circles emanating from behind the king piece.

Beyond the Course

By the end of this program, participants will be equipped with the tools and techniques needed to manage project schedules and costs effectively.

They will return ready to:

- Develop accurate project schedules and budgets.
- Optimize resource allocation and manage constraints.
- Apply risk management strategies for time and cost.
- Monitor performance and implement corrective actions.

This course enables professionals to approach project planning with greater structure and control—ensuring more predictable, efficient, and successful project outcomes.

UK Training

PARTNER

A graphic illustration of a chessboard with a checkered pattern. Three chess pieces are visible: a gold king, a silver pawn, and a gold pawn. In the background, there are concentric circles emanating from behind the king piece.